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IS/WP-2 PERT Chart
Supporting List of Assumptions

Transmitter: Single Channel Compatible - Scenario 1

General Assumptions

OO P WN =

. System approval occurs at time of FCC Report & Order establishing HDTV service
. No litigation impedes inauguration of service
. No FCC construction permit required

. FCC approval required before program transmission

No local governmental approvals required

. Transmitter building has space for additional hardware required



Specific Assumptions
Milestone 1 - Advisory Committee Final Report

A. Assumptions
1. Advisory Committee completes final report on current schedule
2. Advisory Committee report recommends compatible system as option
3. No litigation that impedes process

Task 2 - NPRM Generation

A. Assumptions
1. FCC issues NPRM on announced schedule
2. Channel allotment not required - uses existing NTSC channels
3. FCC accepts Advisory Committee recommendation on system option
4. No litigation that impedes process

Task 3 - Comment & Decision Period

A. Assumptions
1. Allows time for comments & reply comments
2. Provides time for preparation of Final Report & Order
3. No litigation that impedes process

Milestone 4 - FCC Report & Order

A. Assumptions
1. Final Report & Order confirms provision for system option

Task 5 - STL Modification

A. Assumptions

1. Uses added transmitter & receiver hardware plus module replacement
2. Adequate equipment space available in existing facilities

Task 6 - STL Performance Analysis

A. Assumptions

1. STL passes proof-of-performance test on first try
2. Path reliability is good



Milestone 7 - STL Initial Use On Air

A. Assumptions
1. STL put in use for NTSC operations as test
2. If combined with HDTV signal, helps HDTV transition

Task 8 - Encoder Available

A. Assumptions
1. Technical info to start encoder design available at time of NPRM
2. Full technical documentation available at Final Report & Order
3. No commitment to special ICs until Final Report & Order
4. Encoders available in sufficient quantity to meet demand

Task 9 - Exciter Available

A. Assumptions
1. Technical info to start exciter design available at time of NPRM
2. Full technical documentation available at Final Report & Order
3. No commitment to special ICs until Final Report & Order
4. Exciters available in sufficient quantity to meet demand

Task 10 - Transmitter Modification
A. Assumptions
1. Transmitters currently installed can be modified without difficulty
2. Existing support facilities are adequate
Task 11 - Overall System Performance Analysis
A. Assumptions
1. Overall system passes proof-of-performance on first try
2. Dummy load & antenna tests
Milestone 12 - Initial Test Signals On Air
A. Assumptions
1. Station goes on air with test signals until Program Test Auth. received
2. Test signals used for field test of new system

Task 13 - FCC Program Test Authority

A. Assumptions
1. FCC grants immediate, automatic Program Test Authorization by FAX
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Task 14 - FCC License Grant

A. Assumptions
1. FCC grants final license with moderately short turnaround

Milestone 15 - Initial Programming On Air

A. Assumptions
1. Program Test permits airing programming until license received
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IS/WP-2 PERT Chart

Supporting List of Assumptions

Transmitter: Simulcast w/Existing Tower - Scenario 2 - Alternative A

neral Assumptions

. Station Assignment process occurs following FCC Final Report & Order

. The average station will experience litigation delays of a year

. Governmental approval times are typical of those experienced previously
Station is not involved in multi-station tower facility

Station has existing tower with space & wind loading for additional antenna
. Some strengthening of tower is required to accommodate additional load
. Transmitter building does not have room for additional transmitter

Local approvals are required for transmitter building expansion

. Local approvals are required for addition of antenna to tower

10 Spectrum is ultimately found for station-owned STL

11. Space exists for additional STL antennas at both ends of link
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Specific Assumptions

Milestone 1 - Advisory Committee Final Report
A. Assumptions

1. Advisory Committee completes final report on current schedule

2. Advisory Committee report recommends system choice
3. No litigation that impedes process

Task 2 - NPRM Generation & Channel Allotment

A. Assumptions

1. FCC issues NPRM on announced schedule
2. Channels are allotted to cities at release of NPRM

3. FCC accepts Advisory Committee recommendation on system choice
4. No litigation that impedes process

Task 3 - Comment & Decision Period

A. Assumptions

1. Allows time for comments & reply comments

2. Provides time for preparation of Final Report & Order
3. No litigation that impedes process

Milestone 4 - FCC Report & Order

A. Assumptions
1. Final Report & Order confirms choice of single system

Task 5 - Station Assignment Process

A. Assumptions

1. Station channel assignment conducted after Final Report & Order

2. Stations cannot begin designs until after channel assignment
3. No litigation that impedes process

Task 6 - Litigation

A. Assumptions

1. Stations will experience some delay from litigation

2. All litigation, wherever in process, aggregated at this point
3. Litigation is not extended, is resolved on expedited basis

4. Litigation affects certainty of channel assignment for stations



Task 7 - Antenna/Tower Design

A. Assumptions
1. Station will not begin final design until channel is certain
2. Preliminary work done well in advance
3. Tower reinforcement, antenna mounting, & transmission line included
4. Side-mounting of antennas for selected system is possible
5. Design is for single station on its own tower
6. Modelling of antenna interactions is not necessary

Task 8 - FCC Construction Permit Issuance

A. Assumptions
1. CP grant dependent only on technical design
2. CP grant not dependent on local approvals
3. CP grant in semi-realistic time after application

Task 9 - Tower Alteration

A. Assumptions

1. Tower reinforcement required to support additional antenna/xmsn line
2. Required relocation of other antennas is minimal
3. Antenna can be mounted without major tower rebuild

Task 10 - Antenna Fabrication & Delivery

A. Assumptions
1. Antenna fab will not begin before CP grant
2. Contingent order placed well in advance to hold place for delivery
3. Antenna manufacturing capacity sufficient to meet demand

Task 11 - Antenna & Transmission Line Installation

A. Assumptions
1. Weather not a factor in installation completion within slack time

Task 12 - Local Zoning Permits

A. Assumptions
1. Zoning Permit required for extension of transmitter building
2. Zoning Permit granted in typical time



Task 13 - Local Planning Approval

A. Assumptions
1. Plan approvals required for transmitter building extension
2. Plan approvals required for tower reinforcement & antenna addition
3. Plan approvals granted in typical time

Task 14 - Building Construction or Alteration

A. Assumptions
1. Building construction/alteration not "fast-tracked”
2. Building construction/alteration in typical time

Milestone 15 - Auxiliary Link Spectrum Allocation

A. Assumptions
1. Separate STLs are required for Simuicast & NTSC channels
2. FCC allocates sufficient spectrum for Auxiliaries at time of Final R&0O
3. Spectrum may be same as currently used for STLs, etc.
4. Spectrum sharing w/existing analog FM STLs is technically possible
5. Simuicast & NTSC Auxiliaries may share existing paths/channels

Task 16 - STL Frequency Search

A. Assumptions
1. Frequency search ultimately successful

Task 17 - STL CP & License

A. Assumptions
1. STL CP & license granted in "nominal" time

Task 18 - STL Antenna & Transmission Line Installation

A. Assumptions
1. STL antenna/xmsn line installation delayed for good weather
2. Weather not a factor in installation completion within slack time
3. Adequate mounting space available without significant construction

Task 19 - STL Transmitter & Receiver Installation
A. Assumptions

1. STL transmitter/receiver installation in parallel with antenna/xmsn line
2. Adequate equipment space available in existing facility
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Task 20 - Negotiate Telco STL

A. Assumptions

1. Local common carrier can interconnect Studio & Transmitter

2. Circuits available with good reliability & technical characteristics

3. Negotiations in parallel w/microwave frequency search, as backup
4. Microwave frequency search or channel sharing w/NTSC successful

Task 21 - STL Performance Analysis

A. Assumptions

1. STL passes proof-of-performance test on first try
2. Path reliability is good

Milestone 22 - STL Initial Use On Air

A. Assumptions

1. STL put in use for NTSC operations as test
2. If combined STL, helps transition to new system

Task 23 - Encoder Available

A. Assumptions

1. Technical info to start encoder design available at time of NPRM
2. Full technical documentation available at Final Report & Order
3. No commitment to special ICs until Final Report & Order

4. Encoders available in sufficient quantity to meet demand

Task 24 - Exciter/Transmitter Available

A. Assumptions

1. Technical info to start exciter design available at time of NPRM

2. Full technical documentation available at Final Report & Order

3. No commitment to special ICs until Final Report & Order

4. Exciters & transmitters available in sufficient quantity to meet demand

Task 25 - Transmitter Installation

A. Assumptions

1. Transmitters available as needed without difficulty
2. Support facilities must be constructed in transmitter bldg extension



Task 26 - Overall System Performance Analysis

A. Assumptions
1. Overall Simulcast system passes proof-of-performance on first try
2. Dummy load & antenna tests

Milestone 27 - Initial Test Signals On Air

A. Assumptions

1. Station goes on air with test signals until Program Test Auth. received
2. Test signals used for field test of new system

Task 28 - FCC Program Test Authority

A. Assumptions
1. FCC grants immediate, automatic Program Test Authorization by FAX

Task 29 - FCC License Grant

A. Assumptions
1. FCC grants final license with moderately short turnaround

Milestone 30 - Initial Programming On Air

A. Assumptions
1. Program Test permits airing programming until license received
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IS/WP-2 PERT Chart

Supporting List of Assumptions

Transmitter: Simulcast w/Existing Tower - Scenario 2 - Alternative B

General Assumptions

. Station Assignment process occurs concurrent with FCC Final Report & Order
. Station will experience no litigation delays

. Governmental approval times are "nominal,"” i.e. very short

. Station is not involved in multi-station tower facility

. Station has existing tower with space & wind loading for additional antenna
. Some strengthening of tower is required to accommodate additional load
Transmitter building does not have room for additional transmitter

Local approvals are required for transmitter building expansion

. Local approvalis are required for addition of antenna to tower

10 Spectrum is ultimately found for station-owned STL

11. Space exists for additional STL antennas at both ends of link
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Specific Assumptions

Milestone 1 - Advisory Committee Final Report

A. Assumptions
1. Advisory Committee completes final report on current schedule
2. Advisory Committee report recommends system choice
3. No litigation that impedes process

Task 2 - NPRM Generation & Channel Allotment

A. Assumptions
1. FCC issues NPRM on announced schedule
2. Channels are allotted to cities at release of NPRM
3. FCC accepts Advisory Committee recommendation on system choice
4. No litigation that impedes process

Task 3 - Comment & Decision Period

A. Assumptions
1. Allows time for comments & reply comments
2. Provides time for preparation of Final Report & Order
3. No litigation that impedes process

Milestone 4 - FCC Report & Order

A. Assumptions
1. Final Report & Order confirms choice of single system

Task 5 - Station Assignment Process

A. Assumptions
1. Station channel assignment made concurrently w/Final Report & Order
2. Stations cannot begin designs until after channel assignment
3. No litigation that impedes process

Task 6 - Litigation

A. Assumptions
1. No delay from litigation once Final Report & Order issued
2. No uncertainty of channel assignment for stations



Task 7 - Antenna/Tower Design

A. Assumptions
1. Station will not begin final design until channel is certain
2. Preliminary work done well in advance
3. Tower reinforcement, antenna mounting, & transmission line included
4. Side-mounting of antennas for selected system is possible
5. Design is for single station on its own tower
6. Modelling of antenna interactions is not necessary

Task 8 - FCC Construction Permit Issuance

A. Assumptions
1. CP grant dependent only on technical design
2. CP grant not dependent on local approvals
3. CP grant in "nominal” time after application

Task 9 - Tower Alteration

A. Assumptions

1. Tower reinforcement required to support additional antenna/xmsn line
2. Required relocation of other antennas is minimal
3. Antenna can be mounted without major tower rebuild

Task 10 - Antenna Fabrication & Delivery

A. Assumptions
1. Antenna fab will not begin before CP grant
2. Contingent order placed well in advance to hold place for delivery
3. Antenna manufacturing capacity sufficient to meet demand

Task 11 - Antenna & Transmission Line Installation

A. Assumptions
1. Weather not a factor despite small slack time available

Task 12 - Local Zoning Permits
A. Assumptions

1. Zoning Permit required for extension of transmitter building
2. Zoning Permit granted in "nominal” time



Task 13 - Local Planning Approval

A. Assumptions
1. Plan approvals required for transmitter building extension
2. Plan approvals required for tower reinforcement & antenna addition
3. Plan approvals granted in "nominal” time

Task 14 - Building Construction or Alteration

A. Assumptions
1. Building construction/alteration is "fast-tracked"
2. Building construction/alteration on overtime basis

Milestone 15 - Auxiliary Link Spectrum Allocation

A. Assumptions
1. Separate STLs are required for Simulcast & NTSC channels
2. FCC allocates sufficient spectrum for Auxiliaries at time of Final R&0
3. Spectrum may be same as currently used for STLs, etc.
4. Spectrum sharing w/existing analog FM STLs is technically possible
5. Simulcast & NTSC Auxiliaries may share existing paths/channels

Task 16 - STL Frequency Search

A. Assumptions
1. Frequency search ultimately successful

Task 17 - STL CP & License

A. Assumptions
1. STL CP & license granted in "nominal" time

Task 18 - STL Antenna & Transmission Line Installation

A. Assumptions
1. STL antenna/xmsn line install cannot be delayed for good weather
2. Weather not a factor in installation completion within slack time
3. Adequate mounting space available without significant construction

Task 19 - STL Transmitter & Receiver Installation
A. Assumptions

1. STL transmitter/receiver installation in parallel with antenna/xmsn line
2. Adequate equipment space available in existing facilities
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Task 20 - Negotiate Telco STL

A. Assumptions
1. Local common carrier can interconnect Studio & Transmitter
2. Circuits available with good reliability & technical characteristics
3. Negotiations in parallel w/microwave frequency search, as backup
4. Microwave frequency search or channel sharing w/NTSC successful

Task 21 - STL Performance Analysis

A. Assumptions
1. STL passes proof-of-performance test on first try
2. Path reliability is good

Milestone 22 - STL Initial Use On Air

A. Assumptions
1. STL put in use for NTSC operations as test
2. If combined STL, helps transition to new system

Task 23 - Encoder Available

A. Assumptions
1. Technical info to start encoder design available at time of NPRM
2. Full technical documentation available at Final Report & Order
3. No commitment to special ICs until Final Report & Order
4. Encoders available in sufficient quantity to meet demand

Task 24 - Exciter/Transmitter Available

A. Assumptions
1. Technical info to start exciter design available at time of NPRM
2. Full technical documentation available at Final Report & Order
3. No commitment to special ICs until Final Report & Order
4. Exciters & transmitters available in sufficient quantity to meet demand

Task 25 - Transmitter Installation
A. Assumptions

1. Transmitters available as needed without difficulty
2. Support facilities must be constructed in transmitter bldg extension



Task 26 - Overall System Performance Analysis
A. Assumptions
1. Overall Simulcast system passes proof-of-performance on first try
2. Dummy load & antenna tests
Milestone 27 - Initial Test Signals On Air
A. Assumptions
1. Station goes on air with test signais until Program Test Auth. received
2. Test signals used for field test of new system

Task 28 - FCC Program Test Authority

A. Assumptions
1. FCC grants immediate, automatic Program Test Authorization by FAX

Task 29 - FCC License Grant

A. Assumptions
1. FCC grants final license with moderately short turnaround

Milestone 30 - Initial Programming On Air

A. Assumptions
1. Program Test permits airing programming until license received
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IS/WP-2 PERT Chart
Supporting List of Assumptions

Transmitter: Simulcast w/New Tower Required - Scenario 3 - Alternative A

General Assumptions

. Station Assignment process occurs following FCC Final Report & Order
. The average station will experience litigation delays of a year
Governmental approval times are typical of those experienced previously
Station is not involved in multi-station tower facility

Station’s existing tower has inadequate capacity for additional antenna
Existing tower site has insufficient room for additional tower

. New tower & transmitter building required at new site

Local approvals are required for new transmitter building

. Local approvals are required for new tower

10 Spectrum is ultimately found for station-owned STL

11. Space exists for additional STL antennas at both ends of link
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